

SECRET

7 November 1962

MEMORANDUM FOR THE RECORD

SUBJECT: Moving the [] Instruments []

REF: Phone Call [] on 6 November 1962

25X1

25X1A

25X1A

1. On 6 November 1962 [] notified Chief, TID, that 15 December 1962 would be the earliest date that the first [] could be moved []

25X1A

25X1

25X1A

2. This being the case the moving plan for the three [] would be as follows:

25X1

a. On or about 15 December, [] presently at Navy PIC would be disassembled by a contract representative [] Room 208-15, reassembled, but not calibrated at conclusion of assembly.

25X1

25X1A

b. When this instrument has been assembled, instrument No. 2 from NPIC/TID/TAB would be disassembled, moved [] and set up in Room 208-17, but not calibrated at this time.

25X1A

25X1A

c. Instrument No. 1 in Room 208-15 would now be calibrated, provided adequate settling time had been allowed for set-up.

d. Workload permitting, instrument No. 3 would be disassembled at NPIC/TID/TAB, moved [] and set up in Room 208-18, but not calibrated.

25X1A

e. Instrument No. 2 in Room 208-17 would now be calibrated.

f. The moving of the third [] will be somewhat dependent upon the workload in the Division.

25X1

3. The above scheduling was discussed [] both of whom are in agreement.


25X1A

25X1A

SECRET

Declass Review by NIMA/DOD

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050051-2



SECRET

4. The proposal [redacted] for moving the three [redacted] was approved and the services [redacted] have been requested for about 15 December and thereafter until installation is completed.

[redacted]
Chief, Technical Intelligence Division

Distribution:

1 - TID file

[redacted]
(7 Nov 62)

25X1A

25X1

25X1A

25X1A

25X1A

SECRET